

ROADMAP

Four gated phases over 18 months

P0 · Months 1–2

Foundation

Keel: isp-core; 142 rules keyed;
URI registry; 2,000 assets
admitted

North Star: staff search pilot

Gate: SHACL pass $\geq 98\%$

P1 · Months 3–6

Governed Copilot MVP

Keel: payroll and benefits
holons; compiler; gateway

North Star: cited answers at 3–
5 pilot clients

Gate: P95 ≤ 3 s; zero cross-
tenant

P2 · Months 7–12

Domain copilots

Keel: six domain holons;
personal models; Workday
adapter

North Star: compass navigator
in portals

Gate: MTBH $\geq 96\%$; 25–40
clients

P3 · Months 13–18

Governed autonomy

Keel: regulatory change
discovery; 50 states

North Star: governed tools in
clients' own copilots

Gate: MTBH $\geq 97\%$ sustained

The Keel and the North Star · 13 · Gates follow the IIH roadmap; no phase opens until the last gate passes

NEXT STEPS

Four decisions to start

1 · Review the Architecture

Align on architecture Design & Principles. Review with technology leadership council and Operations.

2 · Confirm the Approach & Vision

Review with Technical Leadership, LOB owners, Procurement on licensing and costs (Design time + Run Time)

3 · Create the Roadmap

Work with EA, AI, Analytics, and Operations and PMO. HRScale on Workday and Insperity payroll decide the parity test scope

4 · Initiate Pilot Phase (Q4)

Define the initial prototype and foundational elements. Align on measurement and change management

The mark already points north. **The Keel keeps the company on that heading.**